LAKE REMEDIATION EXPENSES
TO DATE
MARCH 18, 2022



HORSESHOE LAKE:

Seabreeze Erosion Solutions			$295,027.95 (includes bond)
Henry Johnson Legal				     15,890.26
Hole Montes Engineering			       8,032.50
ORCO Engineering				     61,314.90
Change order					       6,000.00
       						______________
						$386,265.61

Things to note: Some of these charges are front end loaded, like the attorney and ORCO engineering because they apply to all the lakes. These numbers should actually be divided among the five lakes instead of charged to Horseshoe Lake; however, the costs had to paid up front and so are shown here.

BELVILLE LAKE:

Mobilization fee				$ 40,000
Performance Bond				   10,011
Henry Johnson (Bond)				     1,200
Henry Johnson Legal			                    6,000
Seabreeze Erosion Solutions		                 60,216.39
Change order 					      6500.00
						___________
					             $341,595.88

Things to note:  The legal fees should continue to decline after Belville because the contract negotiations for the remaining lakes are complete. There may be an expense for each bond issue. Seabreeze is being paid by the lineal foot. Complete payment for littoral shoreline preparation will not occur until weather permits planting.


BERKSHIRE LAKE:

Bond					              	   $10,518


						
